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SUBJECT: BSpare Parts for RT Processors

TASK/PROBLEM
1. Provide recommended spare parts for the RT-12 and RT-2L

Processors,

DISCUSSION
2. The third partial shipment, consisting of approximately 25 percent
of the total parts, was made on 21 July 1967. The current status of parts
is set out below.
a. 75 percent have now been shipped
b. 20 percent are in inspection

c. 5 percent have not yet been received for inspection,

PLANNED ACTIVITY
3. Make a shipment of 20% of the parts in August 1967,
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